Case 1:18-cv-00307-ARR-JO Document 46 Filed 06/11/21 Page 1 of 1 PageID #: 139

Ogletree Deakins

OGLETREE, DEAKINS, NASH, SMOAK & STEWART, P.C.

Attorneys At Law

599 Lexington Avenue, 17th Floor New York, NY 10022 Telephone: 212.492.2500

Facsimile: 212.492.2501 www.ogletreedeakins.com

Evan B. Citron 212.492.2068 evan.citron@ogletree.com

June 11, 2021

VIA ECF

The Honorable Allyne R. Ross United States District Judge United States District Court Eastern District of New York 225 Cadman Plaza East New York, NY 11201

Re: Irish v. Majestic GERP LLC et al., 18-CV-307 (JBW-JO)

Dear Judge Ross:

We represent defendants Majestic GERP LLC, Queens GERP LLC, and United Artists Theatre Circuit, Inc. (collectively, "Defendants") in the above-referenced action. In accordance with Your Honor's Order dated May 12, 2021, and in light of the events summarized below, we respectfully write to request a further extension of Defendants' time to complete the Accessibility Remediation set forth in the Stipulation of Remediation (Docket No. 33) from June 11, 2021 until August 10, 2021.

Although Defendants continue to make progress with respect to the remediation work, certain issues regarding the Theater's contractor and related vendors have continued to affect the completion of that work. Defendants have continued to confer with Plaintiff regarding those issues. In light of the foregoing, Defendants respectfully request a further extension of their time to complete the Accessibility Remediation from June 11, 2021 until August 10, 2021. This is Defendants' eleventh request for an extension of their time to complete the Accessibility Remediation, and Plaintiff consents to this request.

Thank you for Your Honor's consideration of this request.

Respectfully submitted,

OGLETREE, DEAKINS, NASH, SMOAK & STEWART, P.C.

Evan B. Citron

cc: All counsel of record (by ECF)